
State of California Department of Transportation Page 1
11/20/06 Statement of Ongoing Contracts as of 12/01/06

02District

02-LAS-44-14.5/0

02-LAS-44-14.7/36.9

02-LAS-44-36.9/37.2

02-LAS-139-.6/40

02-LAS-395-11.8/24.8

02-LAS-395-24.8/32.4

Fed Aid

HA26

HM1

HB4N

HM1

HA22

HB1

Pgm Code
IN LASSEN COUNTY ABOUT 37 KM EAST OF
OLD STATION AT THE BOGARD SAFETY
ROADSIDE REST AREA

IN LASSEN COUNTY FROM CRATER LAKE
ROAD TO 0.5 KM WEST OF ROUTE 36

IN LASSEN COUNTY NEAR SUSANVILLE FROM
0.6 TO 0.0 KM WEST OF ROUTE 36

IN LASSEN COUNTY FROM CHESTNUT STREET
TO 1.4 KM NORTH OF SLATE  CREEK

IN LASSEN COUNTY NEAR HALLELUJAH
JUNCTION FROM 6.4 KM SOUTH OF LONG
VALLEY CREEK BRIDGE TO 0.2 KM NORTH
OF WILLOW RANCH CREEK BRID

IN LASSEN COUNTY NEAR DOYLE FROM 0.2
KM NORTH OF WILLOW RANCH CREEK BRIDGE
TO 1.4 KM NORTH OF GARNIER ROAD (KP
39.9/49.4)

Description 

BUILD NEW FACILITY

SEAL COAT

WIDEN INTERSECTION

CHIP SEAL

ROADWAY REHABILITATION

WIDEN EXISTING HIGHWAY

Type Of Work
HAT CREEK CONSTRUCTION AND

NORTHWEST PAVING

GUITON AND SON CONSTRUCTION

NORTHERN CALIFORNIA PAVING

TEICHERT CONSTRUCTION

BALDWIN CONTRACTING COMPANY

Contractor

BURNEY CA 96013

REDDING CA 96001

REDDING CA 96099

YREKA CA 96097

SACRAMENTO CA 95827

CHICO CA 95928

(530)335-5501

(530)246-4388

(530)243-2313

(530)842-7283

(916)386-5936

(530)891-6555

SOLANO, MATT

MENDOZA, SERGIO

GREENE, DAVID

TUHOLSKI, JEROME

MINDUS, CARL

GREENE, DAVID

Resident
Engineer

(530) 895-4618

(530) 225-3193

(530) 257-8120

(530) 225-3419

(530) 257-7383

(530) 257-8120

 $2,846,702

 $799,500

 $493,327

 $1,453,891

 $10,549,149

 $8,960,571

Bid + CCOs

 $2,865,691

 $789,019

 $360,103

 $919,404

 $9,887,113

 $7,711,031

Comp To  date

 $32,967

 $0

 $0

 $0

 $0

 $402,517

This Month
05/12/04

06/01/05

05/22/06

05/12/06

04/09/03

07/26/05

Awarded

05/24/04

06/09/05

06/06/06

05/25/06

04/22/03

08/09/05

Approved

12/14/06

07/28/07

10/31/06

08/01/07

09/20/09

11/29/06

Est Comp

 95%

 100%

 100%

 69%

 100%

 98%

%Time

 99%

 100%

 100%

 63%

 97%

 85%

% Work 

 

 

COMPLETED

SUSPENDED

 

 

Message

02-361804

02-1C8804

02-396504

02-2C5504

02-258504

02-373904

Contract 

ACNH-P044-(041)E

  

  

  

ACNH-P395-(197)E

ACST-P395-(208)E

  P0-44 0-(1E)

  

  

  

--()

  P3-95 2-(8E)

--()

  

  

  

  

--()

SWPPP

WPCP

WPCP

WPCP

SWPPP

SWPPP

24339 HWY 89 N

8115 SECLUDED VALLEY DRIVE

P O BOX 994188

P O BOX 1231

P O BOX 276830

1764 SKYWAY

3881 BENETAR WAY #C &
F

4300 CATERPILLAR ROAD

P.O. BOX 270430

P.O. BOX 270430

P.O. BOX 270430

P.O. BOX 270430

CHICO, CA 95928

REDDING, CA 96003

SUSANVILLE, CA 96127-
0008

SUSANVILLE, CA 96127

Accepted

11/09/06

Location
Storm Water
Plan



State of California Department of Transportation Page 2
11/20/06 Statement of Ongoing Contracts as of 12/01/06

02District

02-LAS-395-49.5/0

02-LAS-395-64.0/71.3

02-MOD-299-46.5/51.7

02-MOD-395-11.0/23.8

02-MOD-395-23.3/61.6

02-PLU-70-.7/1.3

Fed Aid

HA26

HA22

HA22

HB1

Pgm Code
IN LASSEN COUNTY ABOUT 12 KM NORTH OF
MILFORD AT THE HONEY LAKE SAFETY
ROADSIDE REST AREA

IN LASSEN COOUNTY IN AND NEAR
SUSANVILLE AT VARIOUS LOCATIONS

IN MODOC COUNTY NEAR ALTURAS FROM 0.3
KM EAST OF COUNTY ROAD 58 TO 0.7 KM
EAST OF CEDAR PASS

IN MODOC COUNTY IN AND NEAR ALTURAS
AT 0.4 KM WEST OF WHITE PINE LOG ROAD
AND FROM 2.7 KM NORTH OF JUNIPER
CREEK TO COUNTY ROAD 55

IN MODOC COUNTY NEAR ALTURAS FROM 0.8
KM SOUTH OF COUNTY ROAD NUMBER 55 TO
OREGON

IN PLUMAS COUNTY NEAR STORRIE FROM
GRIZZLEY DOME TUNNEL TO 0.2 KM EAST
OF ELEPHALT BUTTE TUNNEL

Description 

REHABILITATE REST AREA

MILL AND REPLACE ASPHALT CONCRETE

ASPHALT CONCRETE OVERLAY

ROADWAY REHABILITATION

ASPHALT CONCRETE OVERLAY

INSTALL TUNNEL LIGHTING

Type Of Work
D H WILLIAMS CONSTRUCTION

GRANITE CONSTRUCTION COMPANY

EAGLE PEAK ROCK AND PAVING INC

EAGLE PEAK ROCK AND PAVING INC

TIDEWATER CONTRACTORS INC

TENNYSON ELECTRIC INC

Contractor

FRESNO  CA 93704

WATSONVILLE CA 950775085

ALTURAS CA 96101

ALTURAS CA 96101

BROOKINGS OR 97415

LIVERMORE CA 94550

(559)241-0374

(831)724-1011

(530)233-4568

(530)233-4568

(541)469-5341

(925)606-1038

GREENE, DAVE

GREENE, DAVID

ALEXANDER, NATHAN

BARNES, BILL

ALEXANDER, NATHAN

ROGERS, JIM

Resident
Engineer

(530) 257-8120

(530) 257-8120

(530) 225-2922

(530) 225-3364

(515) 223-1296

(530) 895-5245

 $2,958,700

 $4,529,963

 $873,220

 $9,846,233

 $6,692,765

 $490,225

Bid + CCOs

 $2,582,009

 $4,449,520

 $0

 $9,165,086

 $5,536,083

 $480,420

Comp To  date

 $0

 $0

 $0

 $249,890

 $0

 $0

This Month
06/18/04

08/07/06

09/25/06

11/01/05

09/07/05

02/18/05

Awarded

07/06/04

08/18/06

10/06/06

11/10/05

09/16/05

03/07/05

Approved

03/26/07

10/20/06

11/20/06

01/29/07

10/21/06

10/23/06

Est Comp

 95%

 100%

 0%

 74%

 100%

 100%

%Time

 87%

 100%

 0%

 89%

 100%

 96%

% Work 

 

COMPLETED

SUSPENDED

 

COMPLETED

 

Message

02-357904

02-4C16U4

02-3C4204

02-3603U4

02-387404

02-398004

Contract 

ACNH-P395-(204)E

  

  

ACNH-P395-(212)E

ACNH-P395-(211)E

ACST-P070-(085)E

  P3-95 2-(4E)

  

  

STP3-95 2-(2EP)E

--()

  P0-70 0-(5E)

--()

  

  

P395- 212-()

  

--()

SWPPP

WPCP

WPCP

SWPPP

WPCP

WPCP

4969 NORTH GLENN AVENUE

P O BOX 50085

P O BOX 879

P O BOX 879

P O BOX 1956

7275 NATIONAL DR SUITE A2

P.O. BOX 270430

P.O. BOX 270430

4300 CATERPILLAR ROAD

4300 CATERPILLAR ROAD

4300 CATERPILLAR ROAD

3881 BENATAR, SUITE C

SUSANVILLE, CA 96127

REDDING, CA 96003

REDDING, CA 96003

CHICO, CA 95928

Accepted

10/23/06

10/27/06

Location
Storm Water
Plan



State of California Department of Transportation Page 3
11/20/06 Statement of Ongoing Contracts as of 12/01/06

02District

02-PLU-70-3.0/7

02-PLU-70-49.2/0

02-PLU-89-.7/2.7

02-SHA-5-28.0/29

02-SHA-5-40.4/44.4

02-SHA-5-58.0/67

Fed Aid

HA21

HA26

HB1

HA21

HA22

HA22

Pgm Code
IN BUTTE, PLUMAS AND LASSEN COUNTIES
AT VARIOUS LOCATIONS

IN PLUMAS COUNTY NEAR QUINCY AT THE
MASSACK SAFETY ROADSIDE REST AREA

IN PLUMAS COUNTY NEAR GRAEAGLE FROM
1.1 KM NORTH OF SIERRA COUNTY TO 1.1
KM SOUTH OF SULPHUR CREEK BRIDGE

IN SHASTA COUNTY NEAR SHASTA LAKE
CITY FROM 0.6 KM NORTH OF BRIDGE BAY
0VERCROSSING TO 0.5 KM SOUTH OF
TURNTABLE BAY OVERCROSSING

IN SHASTA COUNTY NEAR LAKEHEAD FROM
SACRAMENTO RIVER BRIDGE TO 1.6 KM
SOUTH OF DOG CREEK BRIDGE

IN SHASTA AND SISKIYOU COUNTIES IN
AND NEAR DUNSMUIR FROM 0.9 KM NORTH
OF SIMS ROAD UNDERCROSSING TO
SACRAMENTO RIVER BRIDGE OVERH

Description 

BRIDGE REHABILITATION

REHABILITATE ROADSIDE REST AREA

REALIGN CURVE

CONSTRUCT NEW DECK

REHABILITATE ROADWAY

RESURFACE ASPHALT CONCRETE

Type Of Work
AMERICAN CIVIL CONSTRUCTORS

K M F CONSTRUCTION

STEVE MANNING CONSTRUCTION INC

GOLDEN STATE BRIDGE INC

J F SHEA CONSTRUCTION INC

J F SHEA CONSTRUCTION INC

Contractor

BENICIA CA 94510

SHASTA LAKE CA 96089

REDDING CA 96049

MARTINEZ CA 94553

REDDING CA 960494519

REDDING CA 960494519

(707)746-8028

(530)275-1685

(530)244-7097

(925)372-8000

(530)246-4292

(530)246-4292

ROGERS, JIM

COLLINS, RONALD

CHAFFIN, FRED

PASCAL, ANTHONY

WOOD, JAMES

SMOLENSKI, JIM

Resident
Engineer

(530) 895-5245

(530) 283-2451

(530) 283-9368

(530) 235-9806

(530) 225-3160

(530) 841-0695

 $23,327,229

 $1,642,594

 $5,064,862

 $20,114,838

 $11,850,450

 $17,838,555

Bid + CCOs

 $22,734,965

 $228,166

 $4,255,154

 $4,052,010

 $11,604,443

 $2,392,287

Comp To  date

 $0

 $228,166

 $0

 $920,041

 $82,732

 $417,684

This Month
08/01/02

09/19/06

09/01/04

07/11/06

08/29/05

06/20/06

Awarded

08/12/02

09/27/06

09/09/04

07/18/06

09/08/05

06/30/06

Approved

11/18/06

05/29/07

10/27/06

05/01/08

01/05/07

03/27/07

Est Comp

 100%

 13%

 100%

 17%

 83%

 43%

%Time

 97%

 14%

 100%

 20%

 97%

 13%

% Work 

OVER RUN

 

COMPLETED

 

 

 

Message

02-3016U4

02-374604

02-366004

02-3C1414

02-387504

02-387304

Contract 

STP-P070-(074)E

  

ACST-P089-(084)E

  

ACIM-005 -(326)E

ACIM-005 -(325)7

BHP0-70 0-(4EA)C

  

  P0-89 0-(4E)

  

--()

ACIM-005 -(325)E

P070- 074-()

  

--()

  

  

--()

  

WPCP

SWPPP

WPCP

SWPPP

WPCP

3701 MALLARD DR

P O BOX 5486

P O BOX 491660

901 HOWE ROAD

P O BOX 494519

P O BOX 494519

3881 BENETAR WAY,
SUITE C

1555 EAST MAIN STREET

1555 EAST MAIN STREET

10300 BRIDGE BAY ROAD

4300 CATERPILLAR ROAD

1745 S. MAIN STREET

CHICO, CA 95928

QUINCY, CA 95971

REDDING, CA 96003

Accepted

11/20/06

10/27/06

Location
Storm Water
Plan



State of California Department of Transportation Page 4
11/20/06 Statement of Ongoing Contracts as of 12/01/06

02District

02-SHA-36-7.5/7.7

02-SHA-44-1.2/4.2

02-SHA-44-7.0/0

02-SHA-44-24.2/25.2

02-SHA-44-51.2/51.8

02-SHA-44-62.7/0

Fed Aid

HA21

HB1

HB32

HB1

HB4N

HB4N

Pgm Code
IN SHASTA COUNTY NEAR PLATINA FROM
0.2 KM WEST TO 0.3 KM EAST OF MIDDLE
FORK COTTONWOOD CREEK BRIDGE

IN SHASTA COUNTY IN REDDING FROM
VICTOR AVENUE OVERCROSSING TO 0.9 KM
EAST OF AIRPORT ROAD  OVERCROSSING

IN SHASTA COUNTY AT PALO CEDRO AT
DESCHUTES ROAD UNDERCROSSING

IN SHASTA COUNTY NEAR SHINGLETOWN
FROM 0.4 KM WEST OF PONDEROSA WAY TO
2.0 KM WEST OF SHASTA FOREST  DRIVE

IN SHASTA COUNTY ABOUT 13 KM EAST OF
VIOLA FROM 0.1 KM TO 1.1 KM EAST OF
BRIDGE CREEK ROAD

IN SHASTA COUNTY AT OLD STATION AT
ROUTE 89

Description 

BRIDGE REPLACEMENT

CONSTRUCT CONCRETE MEDIAN BARRIER

PLANTING AND IRRIGATION

WIDEN AND REALIGN ROADWAY

WIDEN SHOULDER AT ESKIMO HILL

EXTEND RIGHT TURN LANE AND LIGHTING

Type Of Work
MERCER FRASER COMPANY

TULLIS INC

AUBURN GARDENING AND LANDSCAPE

MEYERS EARTHWORK INC

JURIN CONSTRUCTION INC

TULLIS INC

Contractor

EUREKA CA 95502

REDDING CA 96049

POLLOCK PINES  CA 95726

REDDING CA 96049

WILLOW CREEK CA 95573

REDDING CA 96049

(707)443-6371

(530)241-5105

(916)641-7223

(530)365-8858

(530)629-4534

(530)241-5105

RINARD, WAYNE

BAILEY, JOHN

WOOD, JAMES

WING, KATHRYN

WING, KATHRYN

WING, KATHRYN

Resident
Engineer

(530) 527-8412

(530) 225-3172

(530) 225-3160

(530) 225-3212

(530) 225-3212

(530) 225-3212

 $1,685,848

 $4,577,519

 $186,850

 $2,976,905

 $142,456

 $250,543

Bid + CCOs

 $1,638,052

 $4,334,531

 $173,218

 $2,878,326

 $0

 $0

Comp To  date

 $0

 $0

 $2,658

 $244,714

 $0

 $0

This Month
09/28/04

12/08/05

03/29/06

04/11/06

10/02/06

10/04/06

Awarded

10/13/04

12/20/05

04/18/06

04/25/06

10/19/06

10/11/06

Approved

11/07/06

11/13/06

04/11/07

11/21/06

12/18/06

02/22/07

Est Comp

 99%

 98%

 0%

 98%

 0%

 0%

%Time

 93%

 98%

 0%

 95%

 0%

 0%

% Work 

COMPLETED

 

PLANT EST
SATIS

SUSPENDED

SUSPENDED

SUSPENDED

Message

02-310904

02-0C8104

02-397504

02-383014

02-1C9904

02-2C0004

Contract 

ACST-P036-(077)E

ACST-P044-(042)E

  

  

  

  

  P0-36 0-(7E)

G P0-44 0-(2E)

  

  

  

  

--()

--()

  

  

  

  

SWPPP

SWPPP

WPCP

SWPPP

WPCP

WPCP

P O BOX 1006

P O BOX 493416

P O BOX 2080

P O BOX 493730

P O BOX 1434

P O BOX 493416

1222 BELLE MILL ROAD

4300 CATERPILLAR RD

4300 CATERPILLAR ROAD

4300 CATERPILLAR ROAD

4300 CATERPILLAR ROAD

4300 CATERPILLAR ROAD

RED BLUFF, CA 96080

Accepted

11/17/06

11/22/06

Location
Storm Water
Plan



State of California Department of Transportation Page 5
11/20/06 Statement of Ongoing Contracts as of 12/01/06

02District

02-SHA-89-21.3/26.5

02-SHA-89-29.4/43.3

02-SHA-273-6.8/7.1

02-SHA-299-1.7/0

02-SHA-299-57.9/0

02-SHA-299-60.0/67.7

Fed Aid

HA22

HA22

HB1

HA23

HA23

HM1

Pgm Code
IN SHASTA COUNTY NEAR BURNEY AT
VARIOUS LOCATIONS

IN SHASTA AND SISKIYOU COUNTIES  NEAR
BARTLE FROM LAKE BRITTON BRIDGE TO
0.2 KM NORTH OF SHASTA COUNTY

IN SHASTA COUNTY NEAR ANDERSON FROM
0.2 KM SOUTH TO 0.3 KM NORTH OF  OX
YOKE ROAD

IN SHASTA COUNTY ABOUT 27 KM WEST OF
SHASTA AT 3 KM EAST OF BUCKHORN
SUMMIT

IN SHASTA COUNTY NEAR MONTGOMERY
CREEK AT 0.6 KM EAST OF WOODHILL
DRIVE

IN SHASTA COUNTY AT VARIOUS LOCATIONS
FROM BIG BEND ROAD TO  0.8 KM WEST OF
ROUTE 89

Description 

ROADWAY REHABILITATION

RESURFACE ASPHALT CONCRETE

INSTALL TRAFFIC SIGNALS

CONSTRUCT ROCK SLOPE PROTECTION

REPAIR SLIPOUT

WARRANTY SLURRY SEAL AND DIGOUTS

Type Of Work
J F SHEA CONSTRUCTION INC

STEVE MANNING CONSTRUCTION INC

TULLIS INC

STEVE MANNING CONSTRUCTION INC

CONVERSE CONSTRUCTION INC

VALLEY SLURRY SEAL COMPANY

Contractor

REDDING  CA 960494519

REDDING  CA 96049

REDDING CA 96049

REDDING CA 96049

REDDING CA 96049

WEST SACRAMENTO CA 95798

(530)246-4292

(530)222-0810

(530)241-5105

(530)222-0810

(530)223-4290

(916)373-1500

BADE, TIM

BADE, TIM

JEFF BLINE

TORRES, SAL

MENDOZA SERGIO

MENDOZA, SERGIO

Resident
Engineer

(530) 225-3158

(530) 225-3158

(530) 527-8414

(530) 225-2034

(530) 225-3193

(530) 225-3193

 $8,416,425

 $20,557,750

 $1,006,119

 $259,096

 $686,341

 $929,275

Bid + CCOs

 $8,386,334

 $8,631,920

 $1,019,181

 $247,397

 $453,591

 $771,490

Comp To  date

 $783,571

 $810,408

 $33,974

 $0

 $453,591

 $0

This Month
02/09/06

07/27/05

08/11/05

06/29/06

10/17/06

02/24/06

Awarded

02/24/06

08/10/05

08/18/05

07/12/06

10/23/06

03/09/06

Approved

12/15/06

12/01/08

11/30/06

10/12/06

11/27/06

08/02/07

Est Comp

 96%

 42%

 50%

 100%

 80%

 100%

%Time

 96%

 42%

 93%

 100%

 75%

 92%

% Work 

 

 

SUSPENDED

 

 

 

Message

02-360604

02-310404

02-3937U4

02-4C0904

02-3C7704

02-1C9404

Contract 

  

ACNH-P089-(086)E

ACST-S273-(007)E

  

ACST-43B3-(004)E

  

  

--()

G S2-73 0-(7E)

  

  43-B3 0-(4E)

  

  

  

--()

  

--()

  

SWPPP

SWPPP

SWPPP

WPCP

WPCP

WPCP

P O BOX 494519

P O BOX 491660

P O BOX 493416

P O BOX 491660

P O BOX 494776

P O BOX 981330

4300 CATERPILLAR ROAD

4300 CATERPILLAR ROAD

122 BELLE MILL ROAD

4300 CATERPILLAR ROAD

4300 CATERPILLAR ROAD

4300 CATERPILLAR ROAD

REDDING, CA 96003

RED BLUFF, CA 96080

Accepted

11/29/06

Location
Storm Water
Plan
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11/20/06 Statement of Ongoing Contracts as of 12/01/06

02District

02-SHA-5713-/0

02-SHA-5716-/0

02-SHA-5734-/0

02-SIS-5-10.0/16

02-SIS-5-11.4/16

02-SIS-5-40.1/58.1

Fed Aid

HA12

HA12

HA12

HA22

HA22

HB1

Pgm Code
IN SHASTA COUNTY ABOUT 16 KM SOUTH OF
CASTELLA AT THE GIBSON  MAINTENANCE
FACILITY

IN SHASTA COUNTY NEAR OLD STATION AT
THE HAT CREEK MAINTENANCE  FACILITY

IN SHASTA COUNTY IN REDDING AT
REDDING MAINTENANCE STATION

IN SISKIYOU COUNTY IN AND NEAR MOUNT
SHASTA FROM 0.6 KM NORTH OF REAM
AVENUE OVERCROSSING TO 0.1 KM NORTH
OF BLACK BUTTE OVERHEAD

IN SISKIYOU COUNTY NEAR  MOUNT SHASTA
FROM 0.4 KM NORTH OF LASSEN LANE
OVERCROSSING TO BLACK BUTTE OVERHEAD

IN SISKIYOU COUNTY NEAR YREKA FROM
0.7 KM NORTH OF SHASTA RIVER  BRIDGE
TO KLAMATH RIVER ROAD  UNDERCROSSING

Description 

UPGRADE FACILITIES

CONSTRUCT BUILDING

EXPAND EXISTING MAINTENANCE STATION

RESURFACE ASPHALT CONCRETE

REHABILITATE EXISTING PAVEMENT

CONSTRUCT MEDIAN BARRIER

Type Of Work
CAL ELECTRO INC

DONALD F GALLINO INC

DONALD F GALLINO INC GENERAL

TULLIS INC

J F SHEA CONSTRUCTION INC

J F SHEA CONSTRUCTION INC

Contractor

REDDING  CA 96002

REDDING  CA 96049

REDDING CA 96049

REDDING CA 96049

REDDING CA 960494519

REDDING CA 960494519

(530)223-5937

(530)246-7671

(530)246-7671

(530)241-5105

(530)246-4292

(530)246-4292

SMOLENSKI, JIM

BRACE, CHRIS

MENDOZA, SERGIO

PASCAL, ANTHONY

PASCAL, ANTHONY

SMOLENSKI, JIM

Resident
Engineer

(530) 841-0695

(530) 225-3338

(530) 225-3193

(530) 235-9806

(530) 235-9806

(530) 841-0695

 $2,131,725

 $3,367,728

 $3,542,966

 $1,243,546

 $13,875,525

 $5,507,966

Bid + CCOs

 $1,012,745

 $2,791,712

 $0

 $1,154,784

 $12,609,804

 $5,450,445

Comp To  date

 $270,412

 $464,504

 $0

 $0

 $0

 $69,440

This Month
02/08/06

01/19/06

09/15/06

07/27/06

12/23/05

01/27/06

Awarded

02/21/06

01/25/06

09/21/06

08/07/06

01/10/06

02/10/06

Approved

04/26/07

05/01/07

12/20/07

10/27/06

10/31/06

11/21/06

Est Comp

 57%

 59%

 0%

 80%

 92%

 97%

%Time

 47%

 82%

 0%

 92%

 91%

 97%

% Work 

SUSPENDED

 

 

 

 

SUSPENDED

Message

02-351504

02-3508U4

02-3621U4

02-4C2004

02-381114

02-381504

Contract 

  

  

  

  

ACIM-005 -(164)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

SWPPP

SWPPP

SWPPP

WPCP

SWPPP

SWPPP

5199 AIRPORT ROAD

P O BOX 493526

P O BOX 493526

P O BOX 493416

P O BOX 494519

P O BOX 494519

1745 S. MAIN STREET

4300 CATERPILLAR ROAD

4300 CATERPILLAR ROAD

10300 BRIDGE BAY ROAD

1625 MOTT ROAD

1745 S. MAIN STREET

Accepted

Location
Storm Water
Plan
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11/20/06 Statement of Ongoing Contracts as of 12/01/06

02District

02-SIS-96-20.0/20.1

02-SIS-96-23.3/50

02-SIS-96-65.2/65.6

02-SIS-97-40.0/49.5

02-SIS-161-18.7/19.3

02-SIS-265-20.1/0

Fed Aid

HA23

HM1

HA42

HM4

HA21

HB4N

Pgm Code
IN SISKIYOU COUNTY ABOUT 19 KM EAST
OF SOMES BAR AT 0.8 KM EAST OF TI
CREEK BRIDGE

IN SISKIYOU COUNTY AT VARIOUS
LOCATIONS

IN SISKIYOU COUNTY NEAR SEIAD VALLEY
FROM 0.3 KM WEST TO 0.3 KM EAST OF
ONEIL CREEK

IN MODOC, SHASTA, LASSEN AND
SISKIYOU COUNTIES AT VARIOUS
LOCATIONS

IN SISKIYOU COUNTY NEAR HATFIELD AT
LOST RIVER BRIDGE

IN SISKIYOU COUNTY AT VARIOUS
LOCATIONS

Description 

DRAINAGE AND SLOPE PROTECTION WORK

RESURFACE EXISTING ROADWAY

REPLACE CULVERTS WITH BRIDGE

REPLACE RECESSED PAVEMENT MARKERS

REPLACE BRIDGE

INSTALL HIGHWAY ADVISORY RADIO

Type Of Work
ROBERT J FRANK CONSTRUCTION

NORTHWEST PAVING

STEWART ENGINEERING INC

TRAFFIC SOLUTIONS INC

SHASTA CONSTRUCTORS INC

RICHARD A HEAPS ELECTRICAL

Contractor

REDDING CA 96003

REDDING CA 96001

REDDING CA 96099

REDDING CA 96002

REDDING CA 96049

SACRAMENTO CA 95829

 

(530)246-4388

(530)244-8464

(530)222-8023

(530)365-3930

(916)386-8857

SMOLENSKI, JIM

HINTON, JOHN

ALEXANDER, NATHAN

DARNALL, MARK

PASCAL, ANTHONY

Resident
Engineer

 

(530) 841-0695

(530) 841-0173

(530) 225-2922

(530) 628-5681

(530) 235-9806

 $98,000

 $1,813,242

 $1,570,628

 $263,431

 $5,874,296

 $359,312

Bid + CCOs

 $0

 $1,716,917

 $1,322,877

 $196,521

 $665,473

 $318,993

Comp To  date

 $0

 $0

 $98,639

 $38,017

 $456,905

 $0

This Month
11/21/97

05/31/06

02/28/06

06/08/06

08/10/06

05/24/06

Awarded

11/21/97

06/09/06

03/08/06

06/21/06

08/23/06

06/06/06

Approved

09/22/06

11/29/06

12/05/06

01/23/08

11/02/06

Est Comp

 0%

 89%

 90%

 78%

 14%

 100%

%Time

 0%

 93%

 83%

 75%

 11%

 100%

% Work 

 

SUSPENDED

SUSPENDED

 

 

COMPLETED

Message

02-340204

02-2C5404

02-347104

02-3C3704

02-311204

02-3969U4

Contract 

  

  

ACST-P096-(046)E

  

ACST-P161-(002)E

  

  

  

  P0-96 0-(6E)

  

  P1-61 0-(2EA)C

  

  

  

--()

  

P161- 002-()

  

  

WPCP

SWPPP

WPCP

SWPPP

WPCP

2806 TARMAC ROAD

8115 SECLUDED VALLEY DRIVE

P O BOX 990010

8490 HARTMEYER LANE

P O BOX 491539

8909 FLORIN ROAD

4300 CATERPILLAR RAOD

1745 S. MAIN STREET

4300 CATERPILLAR ROAD

HWY 3 AT HORSE WATER
LANE

1625 MOTT ROAD

Accepted

11/07/06

Location
Storm Water
Plan
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11/20/06 Statement of Ongoing Contracts as of 12/01/06

02District

02-TEH-5-10.2/0

02-TEH-5-27.3/27.8

02-TEH-5-28.0/32.3

02-TEH-5-35.1/37.1

02-TEH-5-41.3/41.6

02-TEH-36-98.9/0

Fed Aid

HA23

HA25

HB4N

HB4N

HA22

HA21

Pgm Code
IN TEHAMA COUNTY NEAR CORNING AT
KIRKWOOD ROAD OVERCROSSING AND
CORNING SAFETY ROADSIDE REST AREA

IN TEHAMA COUNTY IN RED BLUFF FROM
0.3 KM SOUTH TO 0.5 KM NORTH OF
ADOBE ROAD OVERCROSSING

IN TEHAMA COUNTY IN AND NEAR RED
BLUFF FROM 0.3 KM SOUTH OF DIBBLE
CREEK BRIDGE TO BIGGS CREEK BRIDGE

IN TEHAMA COUNTY ABOUT 11 KM NORTH OF
RED BLUFF FROM 2.0 KM SOUTH TO 1.3 KM
NORTH OF NINE MILE  OVERCROSSING

IN TEHAMA COUNTY NEAR COTTONWOOD AT
BOWMAN ROAD OVERCROSSING

IN TEHAMA COUNTY ABOUT 21 KM WEST OF
CHESTER AT NORTH FORK DEER CREEK
BRIDGE

Description 

HAZARDOUS FLASHING BEACON SIGNS

HIGHWAY LANDSCAPING

CONSTRUCT TRUCK CLIMBING LANE

CONSTRUCT NORTHBOUND MEDIAN LANE

REHABILITATE RAMPS

DECK REPLACEMENT

Type Of Work
CLAYBORN CONTRACTING GROUP INC

AUBURN GARDENING AND LANDSCAPE

TULLIS INC

TULLIS INC

TULLIS INC

GOLDEN STATE BRIDGE INC

Contractor

AUBURN CA 95602

POLLOCK PINES CA 95726

REDDING CA 96049

REDDING CA 96049

REDDING CA 96049

MARTINEZ CA 94553

(530)268-9512

(916)641-7223

(530)241-5105

(530)241-5105

(530)241-5105

(925)372-8000

BLINE, JEFF

RINARD, WAYNE

BLINE, JEFF

JEFF BLINE

RINARD, WAYNE

CHAFFEE, ERIC

Resident
Engineer

(530) 527-8418

(530) 527-8412

(530) 527-8418

(530) 527-8418

(530) 527-8412

(530) 218-2266

 $280,658

 $470,597

 $5,153,530

 $3,719,315

 $223,004

 $3,023,763

Bid + CCOs

 $149,188

 $460,012

 $5,468,876

 $3,746,414

 $198,913

 $2,898,508

Comp To  date

 $113,808

 $0

 $285,956

 $32,241

 $0

 $420,841

This Month
05/24/06

03/29/06

10/11/05

10/19/05

05/08/06

10/24/05

Awarded

06/07/06

04/18/06

10/18/05

10/31/05

05/16/06

11/04/05

Approved

12/08/06

11/15/06

12/04/06

11/30/06

11/06/06

08/07/07

Est Comp

 78%

 100%

 88%

 100%

 40%

 54%

%Time

 53%

 100%

 97%

 99%

 84%

 94%

% Work 

 

PLANT EST
SATIS

 

 

COMPLETED

 

Message

02-3C2304

02-1C45U4

02-301714

02-301704

02-3C2204

02-364204

Contract 

  

  

ACIM-005 -(327)E

ACIM-005 -(328)E

  

ACBH-P036-(080)E

  

  

--()

--()

  

P P0-36 0-(0E)

  

  

  

  

  

--()

WPCP

WPCP

SWPPP

SWPPP

WPCP

SWPPP

10556 COMBIE RD

P O BOX 2080

P O BOX 493416

P O BOX 493416

P O BOX 493416

901 HOWE ROAD

122 BELLE MILL ROAD

122 BELLE MILL ROAD

122 BELLE MILL ROAD

122 BELLE MILL ROAD

122 BELLE MILL ROAD

4300 CATERPILLAR ROAD

RED BLUFF, CA 96080

RED BLUFF, CA 96080

RED BLUFF, CA 96080

Accepted

11/22/06

11/16/06

Location
Storm Water
Plan
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11/20/06 Statement of Ongoing Contracts as of 12/01/06

02District

02-TEH-99-7.9/8.9

02-TEH-99-16.4/16.8

02-TRI-3-6.5/0

02-TRI-36-23.1/32

02-TRI-299-20.9/21.4

02-TRI-299-48.1/0

Fed Aid

HA21

HA21

HA21

HM1

HB1

HB4N

Pgm Code
IN TEHAMA COUNTY FROM 0.6 KM NORTH OF
LONG CREEK BRIDGE TO 0.3 KM SOUTH OF
CHAMPLIN SLOUGH BRIDGE

IN TEHAMA COUNTY NEAR LOS MOLINOS
FROM 0.2 KM NORTH OF 9TH AVENUE  TO
62ND AVENUE

IN TRINITY COUNTY IN HAYFORK FROM 0.1
KM NORTH OF MORGAN HILL ROAD TO
CLINIC AVENUE

IN TEHAMA AND TRINITY COUNTY AT
VARIOUS LOCATIONS

IN TRINITY COUNTY NEAR DEL LOMA  FROM
2.0 KM TO 2.5 KM EAST OF BIG MOUNTAIN
ROAD

IN TRINITY COUNTY AT AND NEAR
WEAVERVILLE AT 0.8 KM WEST OF
GLENNISON GAP ROAD AND AT 0.1 KM EAST
OF MARTIN ROAD

Description 

BRIDGE REPLACEMENT SCOUR

REPLACE BRIDGE

REPLACE BRIDGE (SCOUR)

WARRANTY CHIP SEAL

CURVE IMPROVEMENT

INSTALL HIGHWAY ADVISORY SIGNS

Type Of Work
SHASTA CONSTRUCTORS INC

BLAISDELL CONSTRUCTION INC

SHASTA CONSTRUCTORS INC

NORTHWEST PAVING

R BROWN CONSTRUCTION COMPANY

CLAYBORN CONTRACTING GROUP INC

Contractor

REDDING CA 96049

REDDING CA 960493459

REDDING CA 960491539

REDDING CA 96001

WILLOW CREEK CA 95573

AUBURN CA 956028908

(530)365-3930

(530)245-0132

(530)365-3930

(530)246-4388

(530)629-3702

(530)268-9512

RINARD, WAYNE

WAYNE RINARD

DARNALL, MARK

BLINE, JEFF

BAILEY, JOHN

CORBETT, DAVE

Resident
Engineer

(530) 527-8412

(530) 527-8412

(530) 365-1779

(530) 527-8418

(530) 225-3172

(530) 623-4954

 $5,016,268

 $4,014,518

 $4,781,825

 $628,463

 $1,234,402

 $142,158

Bid + CCOs

 $2,598,893

 $3,668,719

 $4,652,533

 $553,249

 $1,197,370

 $0

Comp To  date

 $165,542

 $65,881

 $0

 $0

 $0

 $0

This Month
02/16/06

11/02/05

06/18/04

05/25/05

03/09/06

10/03/06

Awarded

03/07/06

11/18/05

07/06/04

06/06/05

03/16/06

10/13/06

Approved

05/11/07

12/10/06

10/12/06

08/10/06

10/18/06

10/30/06

Est Comp

 55%

 100%

 96%

 100%

 100%

 0%

%Time

 50%

 90%

 95%

 99%

 100%

 0%

% Work 

 

 

SUSPENDED

 

COMPLETED

SUSPENDED

Message

02-251474

02-295924

02-364104

02-1C9204

02-0C9104

02-1C5904

Contract 

  

ACNH-P099-(484)E

ACST-P003-(028)E

  

  

  

  

--()

  P0-03 0-(8EA)C

  

  

  

  

  

P003- 028-()

  

  

  

SWPPP

SWPPP

SWPPP

WPCP

SWPPP

WPCP

P O BOX 491539

P O BOX 493459

P O BOX 491539

8115 SECLUDED VALLEY DRIVE

P O BOX 406

10556 COMBIE ROAD

122 BELLE MILL ROAD

122 BELLE MILL ROAD

3001 FREEMAN ST

122 BELLE MILL ROAD

4300 CATERPILLAR

203 MEMORIAL DRIVE

RED BLUFF, CA 96080

ANDERSON, CA

RED BLUFF, CA 96080

Accepted

10/26/06

10/26/06

Location
Storm Water
Plan
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11/20/06 Statement of Ongoing Contracts as of 12/01/06

02District

 $7,145,098 $176,430,374 $245,075,528

02-TRI-299-55.7/57.7

02-VAR--/0

Fed Aid

HB4C

HM1

Pgm Code
IN TRINITY COUNTY NEAR DOUGLAS CITY
FROM 1.5 KM WEST OF WEAVER CREEK
BRIDGE TO 0.5 KM WEST OF TRINITY
RIVER BRIDGE

IN PLUMAS AND LASSEN COUNTIES AT
VARIOUS LOCATIONS

Description 

WIDEN EXISTING ROADWAY

CHIP SEAL COAT

Type Of Work
STEVE MANNING CONSTRUCTION INC

ELKEN CONTRACTING INC

Contractor

REDDING  CA 96049

LEMON GROVE CA 91945

(530)222-0810

(619)698-1168

MOGEN, MICHAEL

BLINE, JEFF

Resident
Engineer

(530) 225-3483

(530) 527-8418

 $3,647,759

 $1,083,000

Bid + CCOs

 $4,053,371

 $997,513

Comp To  date

 $0

 $0

This Month
10/18/05

06/17/03

Awarded

10/28/05

07/01/03

Approved

11/01/06

09/20/04

Est Comp

 100%

 100%

%Time

 100%

 100%

% Work 

COMPLETED

 

Message

02-288534

02-388504

Contract 

ACNH-P299-(150)E

  

--()

  

  

  

Totals: Work This Month: Completed to Date: Authorized Final Amt: 

SWPPP

WPCP

P O BOX 491660

7667 NORTH AVENUE

4300 CATERPILLAR ROAD

122 BELLE MILL RD

REDDING, CA 96003

RED BLUFF, CA 96080

Accepted

11/15/06

Location
Storm Water
Plan



02-361804

02-1C8804

02-396504

02-2C5504

02-258504

02-373904

02-357904

02-4C16U4

02-3C4204

02-3603U4

02-387404

02-398004

02-3016U4

02-374604

02-366004

02-387304

02-3C1414

02-387504

02-310904

02-1C9904

02-2C0004

02-0C8104

Contract

02-LAS-44-14.5/0

02-LAS-44-14.7/36.9

02-LAS-44-36.9/37.2

02-LAS-139-.6/40

02-LAS-395-11.8/24.8

02-LAS-395-24.8/32.4

02-LAS-395-49.5/0

02-LAS-395-64.0/71.3

02-MOD-299-46.5/51.7

02-MOD-395-11.0/23.8

02-MOD-395-23.3/61.6

02-PLU-70-.7/1.3

02-PLU-70-3.0/7

02-PLU-70-49.2/0

02-PLU-89-.7/2.7

02-SHA-5-58.0/67

02-SHA-5-28.0/29

02-SHA-5-40.4/44.4

02-SHA-36-7.5/7.7

02-SHA-44-51.2/51.8

02-SHA-44-62.7/0

02-SHA-44-1.2/4.2

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
Statement of Ongoing Contracts - Index



02-397504

02-383014

02-360604

02-310404

02-3937U4

02-4C0904

02-3C7704

02-1C9404

02-351504

02-3508U4

02-3621U4

02-4C2004

02-381114

02-381504

02-340204

02-2C5404

02-347104

02-3C3704

02-311204

02-3969U4

02-301704

02-3C2204

Contract

02-SHA-44-7.0/0

02-SHA-44-24.2/25.2

02-SHA-89-21.3/26.5

02-SHA-89-29.4/43.3

02-SHA-273-6.8/7.1

02-SHA-299-1.7/0

02-SHA-299-57.9/0

02-SHA-299-60.0/67.7

02-SHA-5713-/0

02-SHA-5716-/0

02-SHA-5734-/0

02-SIS-5-10.0/16

02-SIS-5-11.4/16

02-SIS-5-40.1/58.1

02-SIS-96-20.0/20.1

02-SIS-96-23.3/50

02-SIS-96-65.2/65.6

02-SIS-97-40.0/49.5

02-SIS-161-18.7/19.3

02-SIS-265-20.1/0

02-TEH-5-35.1/37.1

02-TEH-5-41.3/41.6

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8

Page
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02-3C2304

02-1C45U4

02-301714

02-364204

02-251474

02-295924

02-364104

02-1C9204

02-0C9104

02-1C5904

02-288534

02-388504

Contract

02-TEH-5-10.2/0

02-TEH-5-27.3/27.8

02-TEH-5-28.0/32.3

02-TEH-36-98.9/0

02-TEH-99-7.9/8.9

02-TEH-99-16.4/16.8

02-TRI-3-6.5/0

02-TRI-36-23.1/32

02-TRI-299-20.9/21.4

02-TRI-299-48.1/0

02-TRI-299-55.7/57.7

02-VAR--/0

Cnty Rt Pm

8

8

8

8

9

9

9

9

9

9

10

10

Page
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02District

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

 $52,437,375

 $64,137,339

 $58,025,464

 $70,475,350

 Bid + CCO

 $35,821,825

 $49,288,499

 $49,267,808

 $42,052,242

 Work Comp

-I-

-F-

-S-

-SH-



02

District

 $52,040,296

Work Completed This Period

 Statement of Ongoing Contracts -Summary

02District

 $245,075,528  $176,430,374

Statement of Ongoing Contracts - Federal Aid

Federal Aid Category  Bid + CCO  Work Comp

District Total:

Work completed this Period:  $52,040,296


	02

